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Project Web Site: http://www.wsdot.wa.gov/Projects/SR28/EastEndSellarBridge/

SR 28/E End of the George Sellar Bridge - Construct Bypass
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Project Funding Summary - Current Approved Cost ($ in Thousands)

Pre- 
Existing 
Funds Other Total
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Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q2 2004

Q2 2004

Q2 2004

Q2 2004

On Schedule

On Schedule

Environmental Complete

Right of Way Complete

Q2 2007

Q2 2011

Q2 2007

Q2 2011

On Schedule

On Schedule

Contract Advertisement

Operationally Complete

Q2 2011

Q2 2013

Q2 2011

Q2 2013

On Schedule

On Schedule

PIN:

Region:

State Route:

Current Status:

202802V

North Central

SR 28

Completed

As of Date:

Regional Admin:

Legislative Districts:

July 2014

D. Sarles

12

Project Information

1113Q4 GNB 46 (June 30, 2012) - This project, budgeted for $29 million, will construct a 
bypass route for southbound traffic at the SR 28 and Grant Road intersection. This work will 
improve capacity, potentially reduce accidents, and benefit freight movement at the east end 
of the George Sellar Bridge on SR 28. Funding is included for a pedestrian tunnel connection 
to the Apple Capital Loop Trail along the Columbia River. The project is in the construction 
phase; the schedule was at risk. As reported in Gray Notebook 45, one of the walls on the 
bypass roadways was partially constructed with materials not allowed by contract. Changes to 
the wall were expected to delay the construction schedule and operationally complete date. 
The prime contractor, KLB Construction, reviewed options and provided test results and new 
information for WSDOT’s consideration. The issue was resolved and construction and the 
operational complete date are now on schedule. 1113Q4 GNB 46 (June 30, 2012) - Pre-
Existing Funds - Advertisement Record.  Individually tracked projects. WSDOT is constructing 
a bypass for the SR 28/East End of George Sellar project in Douglas County. The initial 
legislative budget for this project was $9.4 million in 2004. The most recent legislative budget 
for the project was $28 million and was approved in 2010. The project’s preliminary 
engineering started on time in May 2004 and advertisement was scheduled to occur in May 
2011, but was delayed due to right of way issues. The project is scheduled to be complete in 
June 2013.

Gray Notebook Text

Project Description

The intersection of SR 28 and Grant Road is approaching capacity. Construct a bypass route for 
southbound traffic. This will improve capacity and reduce accidents and benefit freight at the 
East end of the George Sellar Bridge on SR 28.

Contractor

Anticipated Project Benefits

Award Amount:$14,244,080

Change Orders Web Site:


